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Ry, 02,2009
A VALUE ENGINEERING CHANGE PROPOSAL

MISSOURI DEPARTMENT OF TRANSPORTATION
[ Conceptual Propoesal ] Final Proposal Date _May 26, 2009
Contract 1D _090220-901 Job No. [J910603 / 44-2(2ar)
County _Pulaski T - 4y Original Bid Cost _$4,979,656.04
Contractor Chester Bross Construction By _Scott Gander B
Designed By Robby R. Rakestraw Phone  §73-221-5958
VECP# QQ-UO (tobecompletedbyC.0)  VECP[Z or PDVECP)Y

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The existing requircments on the pians show 2" of Type 1 Aggregrate base being placed on the
shoulder in the mill and fill scction of the project. Chester Bross Construction proposes to elminate
this Type | Aggregate base uuder the shoulder and reduce the the milling depth in this arca. This
change would result in the shoulder consisting of 4" of PMBB and 1-3/4™ of BP-1 with no base rock
under this pavement. The advantage of this change would be an underrun of Type 1 Aggregate

b ase. , /

2. En’thnatt" 6f i‘educﬁon in construction costs. $23,208.50

3. Predxchon of any effects the propesed chnnge(s) will have on other department costs, such as
‘maintenance and operations,
' There is no prediction of any effects on other department costs.

FHWA
4. Anticipated date for submittal of detailed change(s) of ntems required by Section 104.6 of the ¥0 .DE v
Specifications. ~ RECEIVED
2],
May 26, 2009 WA .9_[) AM)
(date) e

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery-schedule.

J

June 5, 2009  N/A .
(date) (effect)

6. Dates of any previous or concurrent submission of the ynme proposal.

__NA RECEIVED
B L - {date and/or dates) e ED :
MAY—26—-2665 .13= 28 A 5732211852 | M AY N sz B2
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Additionat Commguis:

v =< //%;/ D2
= 417 -469- 902y Date
Cbment's:
Approval 7 _ .
& .-,.BQ#om?ﬁénded- / > // AN : é// z 7/7? .

%istrict Engineer /D& Date

1 E!  Rejection %

~. Recommended

‘Comments:

Iecommended appreoond A3 75/?5;
~ Approval o
(€] Recommended N TR e s _Lrevx . ymz_qé/ Juwe 3, 2009
Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments: : . .
' ",A_rf)[)r&u@ ae  [rachel Dgsiﬁm TS/zs
$p (¢ S |
/ [
Approval GNA &erm_ 4-83-0 7
L] _Rejection S -State Construction and Materials Engineergw © 7 Date

Disteibution:  Resident Engincer, Preject Maosger, Dktm:t Construction & Mxterialy Engincor, State Construction & Matcrisls Enﬁﬁm. FHWA
Value Engincering Adminlstratar < MoDOT, P. O. Box 279, faifersom City, MO 65102
MAY~-26-2863 13:28 5732211852 F.83
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CHESTER BROSS CONSTRUCTION COMPANY

P.O. Box 430 ! Ph: 573.221-5058
Hannibal, MO 62401 Cheater Bross, President Fax: 573.221-1892
*Equal Opportinity Employer"

Contract 1.D. 090220-901 o DATE: 5/26/2008
lob No. 910603
" Route [-44, Pulaski County

VECP

: Bid Price for o

, Bid ftem Qy = Unit  SP1258SM Total
3040143 TYPE 1 AGGREGATE FOR BASE

(4 IN. THICK) 13,26200 s¥  § 175§ 23,208.50

TOTALSAVINGS §  23,208.50

o Ml

Project Manager v
MAY-26-2883 13:29 57322118592 P.G4
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CHESTER BROSS
CONSTRUCTION COMPANY

P. 0. Box 430 & Hannibal, MO 63401

573-221-5958 — Phone &- 573-221-1892 - Fax

_MopoT
To: Phil XnotvDavid Prock,
Phone: ‘4!7-469-2589
Faxphonei - 417-469.2518
T

Date: §/26/09

Number of pages incltiding cover shest:

FAX

Scott Gander
1:49 'p.ug.

Time:

Phone:
Fax phoge:

573-221-5958
573-221-1892

Scott

VE proposal for elimination of Type 1 Agg. On shouldar In Milt/Fill section.
Let ma know if you need anything else. Thanks.

REMARKS: [ Urgent Foryourveview [ Reply ASAP [ Please comment
Route 144 Pulaski
JS10603

if you do not wish to receive faxes from our company in the future — please call 800-833-7680,

MAY-26-2809 13:28

5732211892




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT .

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

DDO0OXOOOo

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Existing plans require milling shoulders to existing concrete. Proposed plan is to eliminate 2 type 1 base
replacement and reduce the depth of milling by the same amount and to use in place the existing shoulder
material.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




